

## SCHEDULE:

| Date   | Morning  | Afternoon | Evening     |
|--|----------|-----------|-------------|
| <b>Wednesday 22 August</b><br>Physical set up of gallery<br>(some heavy lifting to be done!)   |          | 12-4.30pm |             |
| <b>Thursday 23 August</b><br>Hall set up / Gallery installation<br>PM: registration, curation and hanging of artworks<br>*Evening meal provided to all volunteers!               | 9am-1pm  | 1-6pm     | 6pm-late!   |
| <b>Friday 24 August</b><br>Hall set up (cont.) / gallery decoration / door<br>Evening: door / raffle roster / sales assistants   | 9am-1pm  | 1-4pm     | 6.30pm-late |
| <b>Saturday 25 August</b><br>Door / sales assistants   | 10am-1pm | 1-4pm     |             |
| <b>Sunday 26 August</b><br>10am - 4pm: Door / sales assistants / check of artworks being removed<br>4 - 6.30pm: Pack down / bump out / cleaning (some heavy lifting to be done!) | 10am-1pm | 1-4pm     | 4-6.30pm    |